

<p><u>May 2017</u> -DHCS to meet with CMS about reviewing SPA for final submission</p>	<p><u>June 2017</u> <i>Schools closed*</i> - Anticipated approval of SPA -DHCS and LECs work on SMAA Manual amendments</p>
<p><u>July 2017</u> <i>Schools closed*</i> -SMAA Manual revisions out for stakeholder comment and management approval - LECs and DHCS put together list of materials and trainings needed for implementation and build a timeline</p>	<p><u>August 2017</u> <i>Schools closed*</i> - LECs work with PCG to implement changes to software platform (based on SPA and updated SMAA Manual) - LECs and DHCS develop common message to LEAs about the transition to RMTS</p>
<p><u>September 2017</u> - Changes to software platform finalized by PCG - LECs work to update contracts with LEAs - LECs and DHCS begin developing training materials**</p>	<p><u>October 2017</u> - LECs and DHCS begin disseminating message to LEAs about the transition (LEC meetings with districts, statewide and regional conferences) - LECs and DHCS finalize training materials - LECs finalize contracts with LEAs</p>
<p><u>November 2017</u> - LECs and DHCS begin work training LEC staff on changes to software platform and Code 2</p>	<p><u>December 2017</u> <i>Schools closed for half of the month*</i> - LECs and DHCS finish training of LEC staff</p>
<p><u>February 2018</u> - LEC trainings of LEA participants that do not also participate in MAA*** - Consult with counsel regarding any necessary changes to LEC/LEA contracts</p>	<p><u>March 2018</u> - LEC trainings of LEA participants that do not also participate in MAA - LEC trainings of LEA participants that currently participate in MAA - Sign revised LEC/LEA contracts</p>
<p><u>April 2018</u> - LEC trainings of LEA participants that currently participate in MAA</p>	<p><u>May 2018</u> - Final troubleshooting of software - Resolve any remaining questions about coding - Technical assistance to LEAs</p>
<p><u>June 2018</u> <i>Schools closed*</i></p>	<p><u>July 2018</u> <i>Schools closed*</i> July 1, 2018 – RMTS Rollout Date</p>

* LEA staff, including administrators, either do not work at all during this time or are gone for a significant amount of this time off. Thus, training of staff and/or participants is not feasible.

**Training materials cannot be developed until PCG finalizes necessary changes to the software platform. The LECs cannot train LEAs on how to use the software platform until the software has been updated for the incorporation of LBO.

*** LECs will need to spend significant time training LEAs who do not participate in MAA how to use the RMTS software and respond to moments. The LECs will likely need to visit each of these 50+ LEAs for in-person trainings.